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Modify Interim Milestone M-024-57 to extend due date for completion of negotiations and revision of M-024-57 by
August 1 of each year to maintain a four year commitment for well installations (extension to December 31 for Calendar
Year 2007 only).

Description/Justification of Change

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-024-57 requires the
U. S. Department of Energy (DOE), the State of Washington Department of Ecology {(Ecology) and the U. S.
Environmental Protection Agency (EPA) (Parties) to initiate discussions annually by June and revise M-024-57 by
August 1 of each year to maintain a four year commitment for well installations. Tri-Party Agreement Change Form M-
24-07-01 has previously extended the revision of M-024-57 completion date to August 31, 2007 (for Calendar Year
2007 only) and Change Form M-24-07-03 extended the date to Cctober 31, 2007. The Parties have initiated
discussions, in compliance with Interim Milestone M-024-57, for Calendar Year 2007. Change Form M-24-07-02 that
madifies the M-024-57 milestone as a result of the discussions is in review. Due to the need for additicnal time for
review of the changes, this change form extends the requirement of interim Milestone M-024-57 to conclude
negotiations from October 31 to December 31 for Calendar Year 2007 only.

ng to indicate

Changes to Interim Milestone M-024-57 are displayed, on page 2 of this change form, by
addition of text and by Strikecut to indicate deletion of text.

Impact of Change

No impacts are anticipated by this modification of Tri-Party Agreement Interim Milestone M-024-57.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
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Modifications to Tri-Party Agreement Interim Milestone M-024-57
M-024-57 | INSTALI A MINIMUM OF 60 WELLS (SEE ATTACEED WELL LIST). DOE DUE DATES
{Ecology | WILL INITIATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA ARE AS
Lead) QUALTITY OBJECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED INDICATED
WELLS AND RECOMMEND ANY NEW WELL INSTALLATICNS NEEDED TO IN THE
MATNTAIN A THREE-YEAR ROLLING PRIOQRITIZED DRILLING SCHREDULE DESCRIPTIVE
CONSISTENT WITH SITE-WIDE CLEAN-UP PRIORITIES. THE PARTIES TEXT OF THE
MILESTONE

WILL CONCLUDE NEGOTTATICNS AND REVISE M-024-57 BY AUGUST 1
(for 2007 this date is extended to—Oeteberifl : OF
EACH YEBR TO MAINTAIN A FOUR YEAR COMMITMEN
INSTALLATIONS. THE LIST FOR CY 2006 IS INCLUDED AS ATTACHMENT
1 TO THIS TPA CHANGE PACKAGE. ATTACHMENT 2 TO THIS TPA CHANGE
PACKAGE CONTAINS THE LIST OF WELLS TO BE INSTALLED CY 2007,
ATTACHMENT 3 CONTAINS WELLS TO BE INSTALLED CY 2008, AND
ATTACHMENT 4 CONTAINS WELLS TO BE INSTALLED CY 2009.

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE
CPERABLE UNITS, THE PARTIES AGREED THAT THE MCST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL
DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE IN THE
HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF).
THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024 SERIES
MILESTCNES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS
THROUGH THE TIMELY SUBMITTAL OF CERCLA SAMPLING AND ANALYSIS
PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS
PLANS) FOR THE APPROFRIATE OPERABLE UNIT, APPROVED BY THE
ASSIGNED LEAD REGULATORY AGENCY.

Remainder of Milestone M-024-57 requirements remain unchanged.




